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Lower Shoal Creek

Slope Failure
2500 Block of N. Lamar

CITY OF AUSTIN WATERSHED PROTECTION DEPARTMENT
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Background

Friday, May 4, 2018 — Slope
Failure/Landslide on cliff
overlooking Shoal Creek.

* Noinjuries, 4 J)rlvute
homes affecte

* Part of the Shoal
Creek Trail destroyed

* Debris partially
blocking Shoal Creek.

e 30-inch wastewater
line broken

* Storm drain outfall
from Wooldridge Dr.
damaged
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Project Goals

PROTECTION

1. Restore Shoal Creek conveyance capacity.

2. Stabilize the slope for the protection of public parkland, roadways and
infrastructure.

3. Restore the wastewater line under the damaged trail.

4. Stabilize the slope to allow for phased trail replacement.

CITY OF AUSTIN WATERSHED PROTECTION DEPARTMENT 7



Work to Date

PROTECTION
* Installed sand bags on Wooldridge Dr., initiated separate storm drain project to keep runoff
off of slope. Design complete, construction to hegin Summer 2019.

* Completed semi-permanent reroute of wastewater line
* Advanced data collection (Tree survey, property survey, geotechnical investigation)

* Completed 30% Design Alternatives Analysis. Reached an agreement with private property
owners on preferred design alternative (Design Alternative 2A, $13.6M incl. 25%
contingency)
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Next Steps

PROTECTION
* Complete 60% design and update project budget

* 6/12 — Water and Wastewater Commission

* 6/20 —Council Meeting for authority to negotiate/execute design
build agreement

* Construction Phase anticipated late summer to Fall 2019
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